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SFCRET g ( MAP 1059

4’427 il A 4397

Director of logistics
Director of Commmications

( Contract BD-103, Task Order 10 - Increased hnds)

-

1. Under the terms of Contraot KD-103, Task Urder 10, the
is fabricating ten service test model
Speed Agent Sets, 16B. Spare modules and parts peculiar
to the R3-16B equipment were not provided for in the original
contruct.

2, The attached contractor®s proposal and cost estimate for
the work required to furnish these components have been evaluated
‘ by the Engineering 3taff and are considered satisfactory.

t Contract RD-103, Task Order 10, with

be amended to increase the contract funds
available in accordsnee with the 2ttached proposal, Attsached, also,
is Requisition No, KSB 59-417 indiceting the allotment to be charged
for this purpose is §/7900-30-795. Munds in the emount of $29,379
have been encumbered for this project. | | project
enginser, may be contacted on Extension for further information.

. Attachments:
1) Requisition No. MSB 59-417

2) , Ji%ptor's letter and cost estimate
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